COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/17/2010

ESTIMATE SUMMARY 10:37:53
CONTID: C16357 ESTIMATE NO: 0001 PROG SPEC YR: 2005
PCN: 16357-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 11.0 DAYS TIME ALLOW: 420 WORK DAYS
SH 119 MAIN STREET SOUTH PERCENT TIME: 2.62 ORIG TIME ALLOW: 420 WORK DAYS
PROJECT NO: STA 119A-051
SH 119 MAIN STREET SOUTH
NAME OF ROAD: 119A
PROJECT COUNTIES: GILPIN
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 12/17/2010 DATE TIME STARTED  11/29/2010
1601 W. Belleview Ave. DATE LET 09/30/2010 DATE WORK BEGAN  11/29/2010
DATE AWARDED 10/13/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED  10/26/2010 DATE ACCEPTED
Littleton co 80120 303-795-2582 DATE NOTICE TO PROCEED 11/29/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  18,615,392.09  PARTICIPATING $ 49,607.50 $ 49,607.50
AWARD PROJECTAMT:  $ 15693,969.00  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 0.27% TOTAL EARNINGS 49,607.50 49,607.50
FUNDS AVAILABLE: $ 18,565,784.59  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 49,607.50 49,607.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,488.23 -1,488.23
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 48,119.27 48,119.27
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 48,119.27 48,119.27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 48,119.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 16357-BID ESTIMATE RUN 12/17/2010
PROJECT: STA 119A-051 ESTIMATE NO: 0001 10:37:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY WORK SITE 1

0005 201-00000 CLEARING AND GRUBBING 0.900 0.000
LS 0.000 0.00
50,000.00000 0.000 0.00
0010 201-00005 REMOVAL OF DEBRIS 1.000 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
0015 202-00015 REMOVAL OF HEADWALL 2.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0020 202-00019 REMOVAL OF INLET 5.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0025 202-00037 REMOVAL OF END SECTION 2.000 0.000
EACH 0.000 0.00
245.00000 0.000 0.00
0030 202-00090 REMOVAL OF DELINEATOR 58.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
0035 202-00155 REMOVAL OF WALL 216.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0040 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 287.000 0.000
SY 0.000 0.00
7.00000 0.000 0.00
0045 202-00203 REMOVAL OF CURB AND GUTTER 3,124.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0050 202-00220 REMOVAL OF ASPHALT MAT 8,510.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0055  202-00240 REMOVAL OF ASPHALT MAT (PLANING) 2,020.000 0.000
SY 0.000 0.00

2.00000 0.000 0.00
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PCN: 16357-BID ESTIMATE RUN 12/17/2010
PROJECT: STA 119A-051 ESTIMATE NO: 0001 10:37:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY WORK SITE 1

0060 202-00250 REMOVAL OF PAVEMENT MARKING 2,500.000 0.000
SF 0.000 0.00
1.00000 0.000 0.00
0065 202-00700 REMOVAL OF LIGHT STANDARD 8.000 0.000
EACH 0.000 0.00
590.00000 0.000 0.00
0070 202-00710 REMOVAL OF POWER POLE 6.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0075 202-00810 REMOVAL OF GROUND SIGN 9.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0080 202-00825 REMOVAL OF FLASHING BEACON 1.000 0.000
EACH 0.000 0.00
46.00000 0.000 0.00
0085 202-00827 REMOVAL OF PULL BOX 3.000 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0090 202-00858 REMOVAL OF PEDESTAL POLE 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0095  202-00950 REMOVAL OF CONCRETE FOUNDATION AND SLAB 2.000 0.000
SY 0.000 0.00
200.00000 0.000 0.00
0100 202-01130 REMOVAL OF GUARDRAIL TYPE 3 1,599.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0105 202-01300 REMOVAL OF END ANCHORAGE 3.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0110 202-05150 SANDBLASTING 165.000 0.000
SF 0.000 0.00

4.00000 0.000 0.00
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PCN: 16357-BID ESTIMATE RUN 12/17/2010
PROJECT: STA 119A-051 ESTIMATE NO: 0001 10:37:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY WORK SITE 1
0115 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 139,854.000 0.000
CY 0.000 0.00
13.50000 0.000 0.00
0120 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIA L) 820.000 0.000
CY 0.000 0.00
10.00000 0.000 0.00
0125 203-01500 BLADING 600.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0130 203-01515 BACKHOE (LANDSCAPING) 200.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0135 203-01550 DOZING 600.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0140 203-01555 DOZING (LANDSCAPING) 100.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0145 203-01582 TRUCK (DUMP) 100.000 0.000
HOUR 0.000 0.00
96.00000 0.000 0.00
0150 203-01594 COMBINATION LOADER 200.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0155 203-01597 POTHOLING 160.000 0.000
HOUR 0.000 0.00
168.00000 0.000 0.00
0160 203-01622 SWEEPING (WITH PICKUP BROOM) 100.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0165 203-02300 ROCK SCALER 40.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
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PCN: 16357-BID ESTIMATE RUN 12/17/2010
PROJECT: STA 119A-051 ESTIMATE NO: 0001 10:37:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY WORK SITE 1

0170 206-00000 STRUCTURE EXCAVATION 114.000 0.000
CcY 0.000 0.00
13.00000 0.000 0.00
0175 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 200.000 0.000
CcY 0.000 0.00
160.00000 0.000 0.00
0180 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
50,000.00000 0.000 0.00
0185 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
100,000.00000 0.000 0.00
0190 207-00205 TOPSOIL 300.000 0.000
CY 0.000 0.00
10.00000 0.000 0.00
0195 207-00210 STOCKPILE TOPSOIL 300.000 0.000
CY 0.000 0.00
9.00000 0.000 0.00
0200 207-00305 WETLAND TOPSOIL 665.000 0.000
CY 0.000 0.00
11.00000 0.000 0.00
0205 207-00310 STOCKPILE WETLAND TOPSOIL 665.000 0.000
CY 0.000 0.00
10.00000 0.000 0.00
0210 208-00002 EROSION LOG (12 INCH) 14,640.000 0.000
LF 62.000 186.00
3.00000 62.000 186.00
0215 208-00004 SILT BERM 100.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0220 208-00020 SILT FENCE 500.000 0.000
LF 0.000 0.00

2.25000 0.000 0.00
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PCN: 16357-BID ESTIMATE RUN 12/17/2010
PROJECT: STA 119A-051 ESTIMATE NO: 0001 10:37:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY WORK SITE 1

0225 208-00030 SEDIMENT BASIN 2.000 0.000
EACH 0.000 0.00
115,000.00000 0.000 0.00
0230 208-00034 GRAVEL BAG 1,460.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0235 208-00040 CHECK DAM 80.000 0.000
EACH 17.000 1,955.00
115.00000 17.000 1,955.00
0240 208-00041 ROCK CHECK DAM 80.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0245  208-00045 CONCRETE WASHOUT STRUCTURE 6.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0250 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 140.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0255 208-00052 STORM DRAIN INLET PROTECTION (TYPE 2) 40.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0260 208-00060 TEMPORARY SLOPE DRAIN 770.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0265 208-00070 VEHICLE TRACKING PAD 10.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0270 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 600.000 0.000
HOUR 0.000 0.00
31.00000 0.000 0.00
0275 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 400.000 0.000
HOUR 0.000 0.00

75.00000 0.000 0.00
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PCN: 16357-BID ESTIMATE RUN 12/17/2010
PROJECT: STA 119A-051 ESTIMATE NO: 0001 10:37:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY WORK SITE 1
0280 208-00206 EROSION CONTROL SUPERVISOR 400.000 0.000
DAY 0.000 0.00
70.00000 0.000 0.00
0285 210-00750 RESET LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0290 210-00810 RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0295 210-04025 MODIFY STRUCTURE 1.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0300 211-01111 ROCK REINFORCEMENT (DOWELS) 1,200.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0305 211-01115 ROCK REINFORCEMENT (NUMBER 10) 360.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0310 212-00006 SEEDING (NATIVE) 8.000 0.000
ACRE 0.000 0.00
350.00000 0.000 0.00
0315 212-00025 SEEDING (SHRUBS) 1.900 0.000
LB 0.000 0.00
250.00000 0.000 0.00
0320 212-00032 SOIL CONDITIONING 8.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0325 213-00002 MULCHING (WEED FREE HAY) 12.000 0.000
ACRE 0.000 0.00
1,400.00000 0.000 0.00
0330 213-00005 MULCHING (DECORATIVE) 516.000 0.000
CF 0.000 0.00
16.00000 0.000 0.00
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PCN: 16357-BID ESTIMATE RUN 12/17/2010
PROJECT: STA 119A-051 ESTIMATE NO: 0001 10:37:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY WORK SITE 1

0335 213-00008 MULCHING (WOOD CHIP) 106.000 0.000
CF 0.000 0.00
20.00000 0.000 0.00
0340 213-00009 FLEXIBLE GROWTH MEDIUM 3.000 0.000
ACRE 0.000 0.00
3,200.00000 0.000 0.00
0345 213-00061 MULCH TACKIFIER 2,400.000 0.000
LB 0.000 0.00
1.60000 0.000 0.00
0350 213-00700 LANDSCAPE BOULDER 342.000 0.000
EACH 0.000 0.00
37.00000 0.000 0.00
0355  214-00000 LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
31,000.00000 0.000 0.00
0360 214-00210 DECIDUOUS TREE (1 INCH CALIPER) 37.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0365 214-00280 DECIDUOUS TREE (8 FOOT) 115.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0370 214-00301 DECIDUOUS SHRUB (TUBELING) 265.000 0.000
EACH 0.000 0.00
3.40000 0.000 0.00
0375 214-00310 DECIDUOUS SHRUB (1 GALLON CONTAINER) 328.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0380 214-00320 DECIDUOUS SHRUB (2 GALLON CONTAINER) 65.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0385 214-00450 EVERGREEN TREE (5 GALLON CONTAINER) 27.000 0.000
EACH 0.000 0.00

80.00000 0.000 0.00
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PCN: 16357-BID ESTIMATE RUN 12/17/2010
PROJECT: STA 119A-051 ESTIMATE NO: 0001 10:37:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY WORK SITE 1
0390 214-01010 BRUSH LAYER CUTTING 40,541.000 0.000
EACH 0.000 0.00
0.60000 0.000 0.00
0395 214-01200 PLANT (TUBELING) 3,957.000 0.000
EACH 0.000 0.00
2.00000 0.000 0.00
0400 215-00001 TRANSPLANT SHRUB 175.000 0.000
S\% 0.000 0.00
12.00000 0.000 0.00
0405 215-00010 TRANSPLANT TREE 40.000 0.000
EACH 0.000 0.00
52.00000 0.000 0.00
0410 216-00042 SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COMNUT) 3,600.000 0.000
5\% 0.000 0.00
1.60000 0.000 0.00
0415 217-00020 HERBICIDE TREATMENT 40.000 0.000
HOUR 0.000 0.00
100.40000 0.000 0.00
0420  250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.250 1,000.00
4,000.00000 0.250 1,000.00
0425 250-00110 HEALTH AND SAFETY OFFICER 400.000 0.000
HOUR 8.000 744.00
93.00000 8.000 744.00
0430  250-00220 HAZARDOUS WASTE DISPOSAL 7,946.000 0.000
cy 0.000 0.00
19.00000 0.000 0.00
0435  304-09000 AGGREGATE BASE COURSE (SPECIAL) 8,453.000 0.000
cy 0.000 0.00
23.00000 0.000 0.00
0440  403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
114.00000 0.000 0.00
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PCN: 16357-BID ESTIMATE RUN 12/17/2010
PROJECT: STA 119A-051 ESTIMATE NO: 0001 10:37:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY WORK SITE 1
0445  403-33721 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 256.000 0.000
TON 0.000 0.00
66.00000 0.000 0.00
0450 403-34771 HOT MIX ASPHALT (GRADING SX) (75) (PG 76-28) 1,100.000 0.000
TON 0.000 0.00
59.00000 0.000 0.00
0455 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 101.000 0.000
GAL 0.000 0.00
3.60000 0.000 0.00
0460 412-00800 CONCRETE PAVEMENT (8 INCH) 8,226.000 0.000
Sy 0.000 0.00
44.00000 0.000 0.00
0465  420-00200 GEOTEXTILE (WEED BARRIER) 1,430.000 0.000
Sy 0.000 0.00
3.00000 0.000 0.00
0470 504-03411 RETAINING WALL (BOULDER) 2,010.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0475 504-08050 STONE LANDSCAPE WALL 120.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0480 506-00209 RIPRAP (9 INCH) 58.000 0.000
CY 0.000 0.00
26.00000 0.000 0.00
0485 506-00212 RIPRAP (12 INCH) 17.000 0.000
CY 0.000 0.00
26.00000 0.000 0.00
0490 514-00100 HAND RAIL 1,391.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0495 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 477.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
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PCN: 16357-BID ESTIMATE RUN 12/17/2010
PROJECT: STA 119A-051 ESTIMATE NO: 0001 10:37:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY WORK SITE 1
0500 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 886.000 0.000
LF 0.000 0.00
43.00000 0.000 0.00
0505 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 140.000 0.000
LF 0.000 0.00
67.00000 0.000 0.00
0510 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 181.000 0.000
LF 0.000 0.00
116.00000 0.000 0.00
0515 603-05015 15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
480.00000 0.000 0.00
0520 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0525 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0530 603-05048 48 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0535 603-10120 12 INCH CORRUGATED STEEL PIPE 55.000 0.000
LF 0.000 0.00
31.00000 0.000 0.00
0540 603-30012 12 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
312.00000 0.000 0.00
0545 603-50012 12 INCH PLASTIC PIPE 180.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0550 603-50015 15 INCH PLASTIC PIPE 180.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
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PROJECT: STA 119A-051 ESTIMATE NO: 0001 10:37:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY WORK SITE 1
0555  603-50018 18 INCH PLASTIC PIPE 130.000 0.000
LF 0.000 0.00
31.00000 0.000 0.00
0560 603-50036 36 INCH PLASTIC PIPE 18.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0565 604-00305 INLET TYPE C (5 FOOT) 5.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0570 604-00310 INLET TYPE C (10 FOOT) 1.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0575 604-00510 INLET TYPE D (10 FOOT) 1.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0580 604-00520 INLET TYPE D (20 FOOT) 1.000 0.000
EACH 0.000 0.00
5,200.00000 0.000 0.00
0585 604-19105 INLET TYPER L5 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,450.00000 0.000 0.00
0590 604-19110 INLET TYPER L5 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0595  604-19205 INLET TYPE R L 10 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0600 604-19210 INLET TYPE R L 10 (10 FOQOT) 4.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
0605 604-25005 VANE GRATE INLET (5 FOOT) 1.000 0.000
EACH 0.000 0.00

2,200.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY WORK SITE 1
0610 604-30005 MANHOLE SLAB BASE (5 FOOT) 6.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0615 604-30010 MANHOLE SLAB BASE (10 FOOT) 5.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0620 604-30015 MANHOLE SLAB BASE (15 FOOT) 1.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0625 604-30020 MANHOLE SLAB BASE (20 FOOT) 1.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0630 604-30025 MANHOLE SLAB BASE (25 FOOT) 1.000 0.000
EACH 0.000 0.00
5,800.00000 0.000 0.00
0635 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 687.500 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0640 606-01340 END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0645 606-01370 TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,270.00000 0.000 0.00
0650 606-01380 TRANSITION TYPE 3H 1.000 0.000
EACH 0.000 0.00
540.00000 0.000 0.00
0655 606-02003 END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0660 607-11525 FENCE (PLASTIC) 2,500.000 0.000
LF 1,800.000 2,880.00
1.60000 1,800.000 2,880.00
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PROJECT: STA 119A-051 ESTIMATE NO: 0001 10:37:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY WORK SITE 1
0665 607-55050 MESH ANCHOR (SPECIAL) 96.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0670 607-55060 MESH PIN 15.000 0.000
EACH 0.000 0.00
63.00000 0.000 0.00
0675 607-55100 WIRE MESH 105,965.000 0.000
SF 0.000 0.00
1.50000 0.000 0.00
0680 607-56001 FENCE (ANIMAL PROTECTION) 1,194.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0685 608-00026 CONCRETE BIKEWAY (6 INCH) 1,320.000 0.000
SY 0.000 0.00
32.00000 0.000 0.00
0690 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 2,351.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0695 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,379.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0700 609-24002 GUTTER TYPE 2 (2 FOOT) 114.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0705 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 1,104.000 0.000
SF 0.000 0.00
7.80000 0.000 0.00
0710 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 47.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0715 612-00042 DELINEATOR (FLEXIBLE) (TYPE II) 16.000 0.000
EACH 0.000 0.00
29.00000 0.000 0.00
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CAT NO0200 ROADWAY WORK SITE 1
0720 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 4.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0725 613-01100 1 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0730 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 7,672.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0735 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,970.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0740 613-01400 4 INCH ELECTRICAL CONDUIT (PLASTIC) 10,418.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
0745 613-01600 6 INCH ELECTRICAL CONDUIT (PLASTIC) 1,012.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0750 613-07034 PULL BOX (24"X36"X18") 23.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0755 613-08100 ELECTRIC VAULT (6'X5'X6.5") DEEP 7.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0760 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
11,000.00000 0.000 0.00
0765 613-16000 LUMINAIRE (SPECIAL) 26.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0770 613-34353 LIGHT STANDARD METAL (35 FOOT) (2 ARM) 11.000 0.000
EACH 0.000 0.00

2,100.00000 0.000 0.00
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CAT NO0200 ROADWAY WORK SITE 1
0775  613-40000 CONCRETE FOUNDATION PAD 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0780 613-40010 LIGHT STANDARD FOUNDATION 11.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0785 613-50100 LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
4,433.30000 0.000 0.00
0790 614-00011 SIGN PANEL (CLASS 1) 61.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0795 614-00012 SIGN PANEL (CLASS II) 150.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0800 614-00200 STEEL SIGN POST (U-2) 77.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0805 614-01502 STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET ) 110.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0810 614-01572 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POS T& 132.000 0.000
SLIPBASE)
LF 0.000 0.00
48.00000 0.000 0.00
0815 614-80311 BARRICADE (TYPE 3 F-A) 1.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0820 614-80385 RUMBLE STRIP 2,060.000 0.000
LF 0.000 0.00
0.20000 0.000 0.00
0825 615-80000 STREAM RESTORATION STREAM BANK STABILIZATION 1.000 0.000
LS 0.000 0.00

750,000.00000 0.000 0.00
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CAT NO0200 ROADWAY WORK SITE 1
0830 621-00450 DETOUR PAVEMENT 2,800.000 0.000
SY 0.000 0.00
16.00000 0.000 0.00
0835  623-09900 SPRINKLER SYSTEM 1.000 0.000
LS 0.000 0.00
44,000.00000 0.000 0.00
0840 624-20301 DETOUR DRAINAGE PIPE (CLASS 0) 1.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
0845  625-00000 *CONSTRUCTION SURVEYING 0.900 0.000
LS 0.100 10,000.00
100,000.00000 0.100 10,000.00
0850  626-00000 *MOBILIZATION 0.900 0.000
LS 0.000 0.00
999,400.00000 0.000 0.00
0855  626-01000 PUBLIC INFORMATION SERVICES 0.900 0.000
LS 0.050 750.00
15,000.00000 0.050 750.00
0860 627-00005 EPOXY PAVEMENT MARKING 44.000 0.000
GAL 0.000 0.00
60.00000 0.000 0.00
0865 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 96.000 0.000
GAL 0.000 0.00
25.00000 0.000 0.00
0870 627-02001 PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 65.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0875 627-02010 PREFORMED PLASTIC PAVEMENT MARKING (TYPEII) (I NLAID) 619.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0880 627-30331 PREFORMED PLASTIC PAVEMENT MARKING (XWALK - STCP LINE) 100.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
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CATNO0200 ROADWAY WORK SITE 1
0885 630-00000  *FLAGGING 13,200.000 0.000
HOUR 0.000 0.00
21.00000 0.000 0.00
0890 630-00004  *TRAFFIC CONTROL VEHICLE 2.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0895 630-00007  *TRAFFIC CONTROL INSPECTION 178.000 0.000
DAY 1.000 325.00
325.00000 1.000 325.00
0900 630-00012  *TRAFFIC CONTROL MANAGEMENT 385.000 0.000
DAY 4.000 1,400.00
350.00000 4.000 1,400.00
0905 630-80002  *FLASHING BEACON (SOLAR) 2.000 0.000
EACH 1.000 600.00
600.00000 1.000 600.00
0910 630-80336  *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0915 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0920 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 83.000 0.000
EACH 6.500 130.00
20.00000 6.500 130.00
0925 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 285.000 0.000
SF 142.500 2,137.50
15.00000 142.500 2,137.50
0930 630-80355  *PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 1.000 5,000.00
5,000.00000 1.000 5,000.00
0935 630-80357  *ADVANCE WARNING FLASHING OR SEQUENCING ARROWANEL (B 2.000 0.000
TYPE
) EACH 0.000 0.00
600.00000 0.000 0.00
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CAT NO0200 ROADWAY WORK SITE 1
0940 630-80360 *DRUM CHANNELIZING DEVICE 350.000 0.000
EACH 30.000 900.00
30.00000 30.000 900.00
0945 630-80370 CONCRETE BARRIER (TEMPORARY) 2,800.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0950 630-80380 *TRAFFIC CONE 100.000 0.000
EACH 25.000 125.00
5.00000 25.000 125.00
0955 630-80401 DELINEATOR (TYPE I) (TEMPORARY) 30.000 0.000
EACH 0.000 0.00
86.00000 0.000 0.00
0960 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0965 630-86800 TRAFFIC SIGNAL (TEMPORARY) 1.000 0.000
LS 0.000 0.00
16,750.00000 0.000 0.00
0970 700-70002 F/A ANTICIPATED CMO 1,236,605.300 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975 700-70010 F/A MINOR CONTRACT REVISIONS 760,000.050 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0980 700-70011 F/A PARTNERING 15,000.300 0.000
FA 1,250.000 1,250.00
1.00000 1,250.000 1,250.00
0985 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 16,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0990 700-70016 F/A FUEL COST ADJUSTMENT 3,900.600 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY WORK SITE 1
0995 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,625.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 700-70023 F/A ON-THE-JOB TRAINEE 2,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1005 700-70025 F/A QUALITY INCENTIVE PAYMENT 17,516.800 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70028 F/A ESB PROGRAM 3,750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70034 F/A FIA DEWATERING 350,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1020 700-70035 F/A F/A MINE ADIT CLOSURE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70036 FORCED ACCOUNTS F/A PAVEMENT SURFACE MAINTENAEC 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70310 F/A LANDSCAPING 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70380 F/A EROSION CONTROL 50,000.040 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70410 F/A STREAM RESTORATION 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1045 700-70460 F/A ROCK STAINING 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY WORK SITE 1

1050 700-70594 F/A DRB STANDING COMMITTEE 30,000.000 0.000
FA 1,800.000 1,800.00
1.00000 1,800.000 1,800.00
CAT0200 CURRENT AMT $ 10,203,342.79 $ 31,182.50 $ 31,182.50

CAT NO0201 ROADWAY WORK SITE 2

1055 201-00000 CLEARING AND GRUBBING 0.100 0.000
LS 0.000 0.00
50,000.00000 0.000 0.00
1060 202-00015 REMOVAL OF HEADWALL 5.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
1065 202-00020 REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000
EACH 0.000 0.00
8,800.00000 0.000 0.00
1070  202-00035 REMOVAL OF PIPE 153.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
1075 202-00090 REMOVAL OF DELINEATOR 219.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
1080 202-00220 REMOVAL OF ASPHALT MAT 6,184.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
1085 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 9,557.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
1090 202-00250 REMOVAL OF PAVEMENT MARKING 17,885.000 0.000
SF 0.000 0.00
1.00000 0.000 0.00
1095 202-00810 REMOVAL OF GROUND SIGN 3.000 0.000
EACH 0.000 0.00

10.00000 0.000 0.00
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CAT NO0201 ROADWAY WORK SITE 2
1100 202-01130 REMOVAL OF GUARDRAIL TYPE 3 739.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
1105 202-01300 REMOVAL OF END ANCHORAGE 27.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
1110 202-04002 CLEAN CULVERT 1.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
1115 202-06000 REMOVAL OF DETOUR 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
1120 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,689.000 0.000
(24 0.000 0.00
13.50000 0.000 0.00
1125 203-00100 MUCK EXCAVATION 500.000 0.000
CY 0.000 0.00
10.00000 0.000 0.00
1130 203-01100 PROOF ROLLING 8.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
1135 203-01594 COMBINATION LOADER 30.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
1140 203-01597 POTHOLING 10.000 0.000
HOUR 0.000 0.00
168.00000 0.000 0.00
1145  208-00002 EROSION LOG (12 INCH) 1,490.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
1150 208-00003 EROSION LOG (18 INCH) 100.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
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CATNO0201 ROADWAY WORK SITE 2
1155  208-00034 GRAVEL BAG 460.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
1160  208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
1165 208-00070 VEHICLE TRACKING PAD 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1170  210-00750 RESET LIGHT STANDARD 6.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
1175 210-00760 RESET LUMINAIRE 6.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
1180 210-00810 RESET GROUND SIGN 15.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
1185 210-00825 RESET FLASHING BEACON 1.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
1190  210-00900 RESET TRAFFIC COUNTER (TEMP) 1.000 0.000
EACH 0.000 0.00
9,000.00000 0.000 0.00
1195 210-00910 RESET TRAFFIC COUNTER (PERMANENT) 1.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
1200 210-01130 RESET GUARDRAIL TYPE 3 2,200.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
1205 210-01131 RESET GUARDRAIL TYPE 3 (SPECIAL)(2 FOOT) 100.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
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CAT NO0201 ROADWAY WORK SITE 2
1210 210-01132 RESET GUARDRAIL TYPE 3 (SPECIAL)(1 FOOT) 50.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1215 210-04200 ADJUST GUARDRAIL 1,225.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
1220 212-00006 SEEDING (NATIVE) 3.500 0.000
ACRE 0.000 0.00
350.00000 0.000 0.00
1225 212-00032 SOIL CONDITIONING 3.500 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
1230 213-00002 MULCHING (WEED FREE HAY) 3.200 0.000
ACRE 0.000 0.00
1,400.00000 0.000 0.00
1235 213-00009 FLEXIBLE GROWTH MEDIUM 0.500 0.000
ACRE 0.000 0.00
3,200.00000 0.000 0.00
1240 213-00061 MULCH TACKIFIER 640.000 0.000
LB 0.000 0.00
1.60000 0.000 0.00
1245  216-00042 SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COGNUT) 1,200.000 0.000
SY 0.000 0.00
1.60000 0.000 0.00
1250 217-00020 HERBICIDE TREATMENT 16.000 0.000
HOUR 0.000 0.00
100.40000 0.000 0.00
1255 304-09014 AGGREGATE BASE COURSE (SPECIAL) 2,113.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
1260 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 250.000 0.000
TON 0.000 0.00
114.00000 0.000 0.00
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CAT NO0201 ROADWAY WORK SITE 2
1265 403-02000 HOT MIX ASPHALT (SPECIAL) 48.000 0.000
TON 0.000 0.00
142.00000 0.000 0.00
1270 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 13,765.000 0.000
TON 0.000 0.00
49.60000 0.000 0.00
1275 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 8,829.000 0.000
GAL 0.000 0.00
3.60000 0.000 0.00
1280 420-00112 GEOTEXTILE (DRAINAGE) (CLASS 1) 74.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
1285 506-00224 RIPRAP (24 INCH) 358.000 0.000
CY 0.000 0.00
27.00000 0.000 0.00
1290 601-03000 CONCRETE CLASS D 22.000 0.000
CY 0.000 0.00
550.00000 0.000 0.00
1295  602-00000 REINFORCING STEEL 2,000.000 0.000
LB 0.000 0.00
0.65000 0.000 0.00
1300 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE INP LACE) 173.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
1305 603-01725 72 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 146.000 0.000
LF 0.000 0.00
245.00000 0.000 0.00
1310 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
1315 603-10240 24 INCH CORRUGATED STEEL PIPE 4.000 0.000
LF 0.000 0.00

113.00000 0.000 0.00
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1320 603-10480 48 INCH CORRUGATED STEEL PIPE 4.000 0.000
LF 0.000 0.00
64.00000 0.000 0.00
1325 604-00505 INLET TYPE D (5 FOOT) 2.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
1330 604-00605 INLET TYPE D (DOUBLE) (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
1335 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,401.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
1340 606-00305 GUARDRAIL TYPE 3 (SPECIAL) 100.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
1345 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 150.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
1350 606-01370 TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,270.00000 0.000 0.00
1355 606-01385 TRANSITION TYPE 3J 2.000 0.000
EACH 0.000 0.00
545.00000 0.000 0.00
1360 606-01390 END ANCHORAGE TYPE 3K 2.000 0.000
EACH 0.000 0.00
945.00000 0.000 0.00
1365 606-02003 END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
1370  606-02005 END ANCHORAGE (FLARED) 30.000 0.000
EACH 0.000 0.00

1,400.00000 0.000 0.00
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1375 607-11525 FENCE (PLASTIC) 200.000 0.000
LF 0.000 0.00
1.60000 0.000 0.00
1380  609-60011 CURB TYPE 6 (SECTION M) 846.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
1385  612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 526.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
1390  612-00042 DELINEATOR (FLEXIBLE) (TYPE 1) 16.000 0.000
EACH 0.000 0.00
29.00000 0.000 0.00
1395  612-00043 DELINEATOR (FLEXIBLE) (TYPE Il 127.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
1400 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,351.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
1405  613-10000 WIRING 1.000 0.000
LS 0.000 0.00
11,000.00000 0.000 0.00
1410 614-00011 SIGN PANEL (CLASS 1) 57.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
1415  614-00012 SIGN PANEL (CLASS II) 12.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
1420 614-01503 STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCK ET) 8.000 0.000
EACH 0.000 0.00
5.00000 0.000 0.00
1425 614-80391 RUMBLE STRIP (GRINDING)(ASPHALT) 27,164.000 0.000
LF 0.000 0.00
0.25000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY WORK SITE 2
1430 621-00450 DETOUR PAVEMENT 838.000 0.000
SY 0.000 0.00
16.00000 0.000 0.00
1435  625-00000 *CONSTRUCTION SURVEYING 0.100 0.000
LS 0.000 0.00
100,000.00000 0.000 0.00
1440  626-00000 *MOBILIZATION 0.100 0.000
LS 0.000 0.00
999,400.00000 0.000 0.00
1445  626-01000 PUBLIC INFORMATION SERVICES 0.100 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
1450 627-00005 EPOXY PAVEMENT MARKING 397.000 0.000
GAL 0.000 0.00
60.00000 0.000 0.00
1455 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 566.000 0.000
GAL 0.000 0.00
25.00000 0.000 0.00
1460 627-01001 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 157.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1465 630-00000 *FLAGGING 1,800.000 0.000
HOUR 0.000 0.00
21.00000 0.000 0.00
1470  630-00007 *TRAFFIC CONTROL INSPECTION 22.000 0.000
DAY 0.000 0.00
325.00000 0.000 0.00
1475 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 0.000
DAY 0.000 0.00
350.00000 0.000 0.00
1480 630-80001 *FLASHING BEACON (PORTABLE) 2.000 0.000
EACH 0.000 0.00

600.00000 0.000 0.00
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CAT NO0201 ROADWAY WORK SITE 2
1485 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
1490 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
1495 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
1500 630-80360 *DRUM CHANNELIZING DEVICE 140.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
1505 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN  G) 10.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
1510 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 40.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
1515 630-80370 CONCRETE BARRIER (TEMPORARY) 790.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
1520 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 0.000 0.00
5.00000 0.000 0.00
1525 630-80560 MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
1530 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 15.000 0.000
DAY 1.000 575.00
575.00000 1.000 575.00
1535 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0201 ROADWAY WORK SITE 2
1540 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1545 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 41,325.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1550 700-70016 F/A FUEL COST ADJUSTMENT 3,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1555 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 97,950.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1560 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 74,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1565 700-70022 F/A OJT COLORADO TRAINING PROGRAM 4,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1570 700-70028 F/A ESB PROGRAM 3,750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1575 700-70031 F/A INTERIM SURFACE REPAIR 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1580 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0201 CURRENT AMT $ 1,783,336.80 $ 575.00 $ 575.00
CAT NO0300 STRUCTURE NO. E-15-AM
1585 206-00000 STRUCTURE EXCAVATION 605.000 0.000
CY 0.000 0.00

13.00000 0.000 0.00
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CAT NO0300 STRUCTURE NO. E-15-AM
1590 206-00100 *STRUCTURE BACKFILL (CLASS 1) 934.000 0.000
CcY 0.000 0.00
13.00000 0.000 0.00
1595 206-00200 STRUCTURE BACKFILL (CLASS 2) 95.000 0.000
CY 0.000 0.00
19.00000 0.000 0.00
1600 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 934.000 0.000
CY 0.000 0.00
18.00000 0.000 0.00
1605 403-34771 HOT MIX ASPHALT (GRADING SX) (75) (PG 76-28) 625.000 0.000
TON 0.000 0.00
59.00000 0.000 0.00
1610 503-00036 DRILLED CAISSON (36 INCH) 331.000 0.000
LF 0.000 0.00
493.00000 0.000 0.00
1615 503-00037 DRILLED CAISSON (36 INCH)(SPECIAL) 100.000 0.000
LF 0.000 0.00
2,200.00000 0.000 0.00
1620 503-00054 DRILLED CAISSON (54 INCH) 203.000 0.000
LF 0.000 0.00
1,407.00000 0.000 0.00
1625 503-00055 DRILLED CAISSON (54 INCH)(SPECIAL) 240.000 0.000
LF 0.000 0.00
2,287.00000 0.000 0.00
1630 509-90003 PAINT STRUCTURAL STEEL 1.000 0.000
LS 0.000 0.00
23,000.00000 0.000 0.00
1635 512-00101 BEARING DEVICE (TYPE I) 20.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1640 515-00120 WATERPROOFING (MEMBRANE) 3,786.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNOO0300 STRUCTURE NO. E-15-AM
1645 515-00400 CONCRETE SEALER 5,693.000 0.000
S\% 0.000 0.00
5.00000 0.000 0.00
1650 518-00100 WATERSTOP 974.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
1655 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 157.000 0.000
LF 0.000 0.00
220.00000 0.000 0.00
1660 601-03040 CONCRETE CLASS D (BRIDGE) 2,007.000 0.000
cy 0.000 0.00
450.00000 0.000 0.00
1665 601-40400 STRUCTURAL CONCRETE STAIN 2,646.000 0.000
5\% 0.000 0.00
3.00000 0.000 0.00
1670  602-00000 REINFORCING STEEL 46,458.000 0.000
LB 0.000 0.00
0.65000 0.000 0.00
1675 602-00020 REINFORCING STEEL (EPOXY COATED) 399,749.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
1680  604-25000 VANE GRATE INLET SPECIAL 2.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
1685 606-11030 BRIDGE RAIL TYPE 10M 974.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
1690 618-00142 PRESTRESSED CONCRETE | (BT42) 4,411.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
CAT0300 CURRENT AMT $  3,363,174.90 0.00 $ 0.00
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CAT NOO0301 STRUCTURE NO. E-15-AN
1695 503-00024 DRILLED CAISSON (24 INCH) 107.000 0.000
LF 0.000 0.00
355.00000 0.000 0.00
1700 503-00025 DRILLED CAISSON (24 INCH)(SPECIAL) 40.000 0.000
LF 0.000 0.00
1,652.00000 0.000 0.00
1705 601-03040 CONCRETE CLASS D (BRIDGE) 20.000 0.000
CY 0.000 0.00
450.00000 0.000 0.00
1710 601-40400 STRUCTURAL CONCRETE STAIN 21.000 0.000
Sy 0.000 0.00
3.00000 0.000 0.00
1715 602-00020 REINFORCING STEEL (EPOXY COATED) 2,528.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
1720 628-00140 BRIDGE GIRDER AND DECK UNIT (140 FEET TO 145 FE ET) 1.000 0.000
EACH 0.000 0.00
145,000.00000 0.000 0.00
CAT0301 CURRENT AMT $ 260,150.40 0.00 $ 0.00
CAT NO0302 STRUCTURE NO. E-15-E
1725 206-00000 STRUCTURE EXCAVATION 17,648.000 0.000
CY 0.000 0.00
13.00000 0.000 0.00
1730 206-00100 *STRUCTURE BACKFILL (CLASS 1) 30,952.000 0.000
CY 0.000 0.00
13.00000 0.000 0.00
1735 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 17,277.000 0.000
CY 0.000 0.00
18.00000 0.000 0.00
1740  420-00000 GEOMEMBRANE 5,353.000 0.000
Sy 0.000 0.00
5.00000 0.000 0.00
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CAT NOO0302 STRUCTURE NO. E-15-E

1745  420-00112 GEOTEXTILE (DRAINAGE) (CLASS 1) 1,169.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
1750 504-04420 *PRECAST PANEL FACING 29,969.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
1755 506-00206 RIPRAP (6 INCH) 594.000 0.000
CY 0.000 0.00
25.00000 0.000 0.00
1760 506-00224 RIPRAP (24 INCH) 328.000 0.000
CY 0.000 0.00
27.00000 0.000 0.00
1765 506-00236 RIPRAP (36 INCH) 598.000 0.000
CY 0.000 0.00
27.00000 0.000 0.00
1770 507-00550 CONCRETE LINED DITCH 1,268.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1775 601-03050 *CONCRETE CLASS D (WALL) 154.000 0.000
CY 0.000 0.00
345.00000 0.000 0.00
1780 601-40400 STRUCTURAL CONCRETE STAIN 3,330.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
1785  602-00020 REINFORCING STEEL (EPOXY COATED) 17,149.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
CAT0302 CURRENT AMT $ 1,408,459.20 $ 0.00 $ 0.00

CAT NO0303 STRUCTURE NO. E-15-F

1790 206-00000 STRUCTURE EXCAVATION 4,138.000 0.000
(24 0.000 0.00
13.00000 0.000 0.00
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CAT NO0303 STRUCTURE NO. E-15-F
1795 206-00100 *STRUCTURE BACKFILL (CLASS 1) 7,611.000 0.000
CY 0.000 0.00
13.00000 0.000 0.00
1800 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 4,631.000 0.000
CY 0.000 0.00
18.00000 0.000 0.00
1805 420-00000 GEOMEMBRANE 1,059.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
1810 420-00112 GEOTEXTILE (DRAINAGE) (CLASS 1) 421.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
1815 504-04420 *PRECAST PANEL FACING 7,785.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
1820 506-00206 RIPRAP (6 INCH) 252.000 0.000
CY 0.000 0.00
25.00000 0.000 0.00
1825 506-00243 RIPRAP (42 INCH) (SPECIAL) 1,100.000 0.000
(24 0.000 0.00
28.00000 0.000 0.00
1830 507-00550 CONCRETE LINED DITCH 446.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1835 601-03050 *CONCRETE CLASS D (WALL) 49.000 0.000
CY 0.000 0.00
345.00000 0.000 0.00
1840 601-40400 STRUCTURAL CONCRETE STAIN 865.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
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CATNO0303  STRUCTURE NO. E-15-F
1845 602-00020  REINFORCING STEEL (EPOXY COATED) 5,487.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
CAT0303  CURRENTAMTS$  388,182.60 0.00 $ 0.00
CATNO0304 STRUCTURE NO. E-15-G
1850 206-00000  STRUCTURE EXCAVATION 6,007.000 0.000
cy 0.000 0.00
13.00000 0.000 0.00
1855 206-00100  *STRUCTURE BACKFILL (CLASS 1) 15,916.000 0.000
cy 0.000 0.00
13.00000 0.000 0.00
1860 206-00360  *MECHANICAL REINFORCEMENT OF SOIL 10,165.000 0.000
cy 0.000 0.00
18.00000 0.000 0.00
1865 420-00000  GEOMEMBRANE 1,738.000 0.000
sy 0.000 0.00
5.00000 0.000 0.00
1870 420-00112  GEOTEXTILE (DRAINAGE) (CLASS 1) 969.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
1875 504-04420  *PRECAST PANEL FACING 14,353.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
1880 506-00206  RIPRAP (6 INCH) 524.000 0.000
cy 0.000 0.00
25.00000 0.000 0.00
1885 506-00225  RIPRAP (24 INCH) (SPECIAL) 422,000 0.000
cy 0.000 0.00
27.00000 0.000 0.00
1890 506-00237  RIPRAP (36 INCH) (SPECIAL) 1,348.000 0.000
cy 0.000 0.00
27.00000 0.000 0.00
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CAT NO0304 STRUCTURE NO. E-15-G

1895 507-00550

1900 601-03050

1905 601-40400

1910 602-00020

CAT NOO0305

1915 206-00100

1920 206-00360

1925 420-00000

1930 504-04420

1935 507-00550

1940 601-03050

CONCRETE LINED DITCH 669.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
*CONCRETE CLASS D (WALL) 78.000 0.000
CY 0.000 0.00
345.00000 0.000 0.00
STRUCTURAL CONCRETE STAIN 1,595.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
REINFORCING STEEL (EPOXY COATED) 8,767.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
CAT 0304 CURRENT AMT $ 732,729.60 $ 0.00 $ 0.00

STRUCTURE NO. E-15-H

*STRUCTURE BACKFILL (CLASS 1) 5,433.000 0.000
CcY 0.000 0.00
13.00000 0.000 0.00
*MECHANICAL REINFORCEMENT OF SOIL 2,883.000 0.000
CcY 0.000 0.00
18.00000 0.000 0.00
GEOMEMBRANE 1,221.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
*PRECAST PANEL FACING 7,242.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
CONCRETE LINED DITCH 384.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
*CONCRETE CLASS D (WALL) 51.000 0.000
CcY 0.000 0.00

345.00000 0.000 0.00
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CAT NO0305 STRUCTURE NO. E-15-H
1945 601-40400 STRUCTURAL CONCRETE STAIN 805.000 0.000
Sy 0.000 0.00
3.00000 0.000 0.00
1950 602-00020 REINFORCING STEEL (EPOXY COATED) 5,701.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
CAT 0305 CURRENT AMT $ 231,378.80 0.00 $ 0.00
CAT NO0306 STRUCTURE NO. E-15-I
1955 206-00000 STRUCTURE EXCAVATION 1,761.000 0.000
CY 0.000 0.00
13.00000 0.000 0.00
1960 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,852.000 0.000
CY 0.000 0.00
13.00000 0.000 0.00
1965 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,571.000 0.000
CY 0.000 0.00
18.00000 0.000 0.00
1970 420-00000 GEOMEMBRANE 659.000 0.000
Sy 0.000 0.00
5.00000 0.000 0.00
1975 504-04420 *PRECAST PANEL FACING 4,369.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
1980 507-00550 CONCRETE LINED DITCH 291.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1985 601-03050 *CONCRETE CLASS D (WALL) 37.000 0.000
CY 0.000 0.00
345.00000 0.000 0.00
1990 601-40400 STRUCTURAL CONCRETE STAIN 485.000 0.000
Sy 0.000 0.00
3.00000 0.000 0.00
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CATNO0306 STRUCTURE NO. E-15-|
1995 602-00020  REINFORCING STEEL (EPOXY COATED) 4,150,000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
CAT0306  CURRENTAMTS$  157,137.00 $ 0.00 $ 0.00
CATNO0400 CONSTRUCTION ENGINEERING BID ITEMS
2000 620-00001  FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 0.250 3,750.00
15,000.00000 0.250 3,750.00
2005 620-00002  FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 0.250 6,750.00
27,000.00000 0.250 6,750.00
2010 620-00012  FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.250 7,000.00
28,000.00000 0.250 7,000.00
2015 620-00020  SANITARY FACILITY 5.000 0.000
EACH 0.100 350.00
3,500.00000 0.100 350.00
CAT0400  CURRENT AMT $ 87,500.00 $ 17,850.00 $ 17,850.00
PROJECT TOTAL CURRENT AMT $ 18,615,392.09  $ 4960750 $  49,607.50



